

パキスタン家庭健康教育プログラム 現況報告

AMD A経由でNRSPからの現況報告がきました。

11月になりましたので、パキスタン家庭教育プログラムの進捗状況をNRSPに確認したところ担当のイルファナ先生から返答がありました。

岩本

(訳)

1. ベースライン調査のための面接はスケジュール通り行われています。NRSP本部では、面接結果の分析に入りました。分析に関する報告は、出来次第お送りいたします。
2. 3つの項目（ポリオ、応急処置、衛生）に関しては、教材を作る必要がありました。2つの項目に関してはすでに作成し、3つ目の項目に関する教材を作成中です。
3. 全ての教材を現在、地方の人々が理解しやすいよう地方の言語に翻訳中です。教材は12月中に印刷され、クラスを教える先生たちへの指導を始める予定です。
4. クラスを教える先生たちは、同意した基準により既に選抜しました。

(原文)

1. Baseline interviews have been conducted as scheduled. Head Office has started analysis of findings. We will share report shortly.
 2. As three more modules (on polio, first aids and hygiene) were need to be developed besides rest of modules. 2 have been developed and we are working on 3rd one.
 3. All of modules are getting translated in local language for better understanding of community and will get printed in December to start training of master trainers
 4. Master trainers have been identified according to agreed criteria.
- Please let me know if more details or clarification is required. We will be available in case of any further update.

